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Fictional exchange. Companies, people, operational inputs, interviews and reviews are invented. Updated 18
September 2026. Listed attachments are rendered pages in this PDF, not native downloadable files.

Recommendation: do not buy KleioGrid as a
company

FROM 1Q256 | ig256.com/contact
T0 Anika Roestvald, CEO, Ternhaven Software SE <anika.roestvald@ternhaven.example>
DATE 16 October 2025, 16:40 CEST

Hello Anika,

Do not acquire KleioGrid at the proposed terms. Offer a selected-asset transaction capped at
EUR 3.2M, with at least 45% contingent on customer retention and critical-team continuity. If
the seller rejects the structure, walk away and build the two priority connectors. If any hard
gate fails, do not sign; return to the board or walk away according to the gate tracker.

The full acquisition buys continuity, but also makes Ternhaven pay about EUR 8.3M before
integration for liabilities, a platform it plans to retire, and weaker-than-headline revenue. The
value is concentrated in 23 relationships, four connectors, and the operating capability around
them.

This illustration normalizes the supplied scenario and tests the option logic. Six simulated
capability perspectives challenge it; their strongest objections become closing gates. These
are examples of how a Complex Assignment can integrate disagreement, not evidence that six
human reviews occurred. The attached review and board pack contain the economics, risks,
thresholds and phased plan. IQ256
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Complex Assignment

Complex Assignment illustration | Six simulated perspectives

Fictional worked example: scenario inputs, calculations and proposed actions.

RECOMMENDATION

Do not buy KleioGrid as a company. Offer a selected-asset transaction
capped at EUR 3.2M. If the seller rejects the structure, walk away. If any
hard gate fails, do not sign; return to the board or walk away according to
the gate tracker.

ReqUired boundary

Maximum consideration EUR 3.2M

Maximum cash at close min(EUR 1.75M, adjusted max price - EUR 1.45M)
Contingent consideration [Calculated] At least EUR 1.45M = EUR 3.20M cap - EUR 1.75M close
Migration cap EUR 1.5M before new board approval

Critical people At least 5 of 6 accept

Customer value At least EUR 2.4M ARR transferable before close
Largest customer Written renewal and migration path

Platform end state TernOS only within 18 months

Ternhaven supplied the EUR 3.20M cap. 1Q256 adopts it as a decision boundary, not a market
valuation.

Why

1. Reported EUR 4.2M run rate normalizes to EUR 3.55M ARR. [Scenario input + calculated]

N

. Five customers are 58% of ARR; the largest renewal is unresolved. [Scenario input]

w

. Buyer-specific value is concentrated in 23 contracts, four connectors, and a capability group.
[Scenario input + inference]

IS

. The full share deal creates about EUR 8.3M exposure before integration and losses. [Calculated]

U1

. Most product functionality overlaps with TernOS. [Scenario input + simulated judgment]

9]

. Contingent payment can follow customer and capability continuity. [Simulated judgment]
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CONFIDENCE

Medium-high on rejecting the full acquisition; medium on completing an
asset deal because seller acceptance, customer consent, and employee
retention remain unresolved.

Decision architecture and evidence quality

Objective Measurable test Conflict

Protect cash 20 months downside runway Continuity consumes cash
Acquire durable value 2 ARR, connectors, capability survive 12 Asset transfer raises consent risk
months

Product coherence 3 One platform in 18 months Continuity favors parallel
operation

Protect delivery 4 No contracted delay over one quarter Migration competes for capacity

Treat people responsibly 5 Clear roles and fair process Narrow asset deal excludes some
staff

Evidence map

_ Quality

What is recurring revenue? Medium Normalized, not audited

Which customers fit? Medium-high 23 identified; willingness unknown

Who owns connectors? Low-medium Rights review required

Can customers migrate? Medium Six interviews are not representative

Will people stay? Low No binding offers

What does integration cost? Medium Repository and migration samples missing

Excluded from price

® Unsigned cross-sell, future Nordic category leadership, competitor removal, brand beyond transition,
and product acceleration without verified code rights or named people.
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Revenue quality and concentration

IIH!HIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII::IIIIIIIIIIIIIIIIIIIIIIHHiHIHHiHHHHIIIIIIIIIIIIIIIIIIII

Reported run rate EUR 4.20M Not used

Normalized ARR EUR 3.55M Reference only; unaudited
Target-fit ARR EUR 2.75M Starting asset set
Minimum transferable ARR EUR 2.40M Hard closing threshold
Downside retained after 12 months EUR 2.04M 85% assumption

[1Q256 threshold] EUR 2.40M transferable ARR. [Assumptions] 85% retention and 72% margin.
[Calculated] EUR 2.40M x 85% = EUR 2.04M retained; EUR 2.04M x 72% = EUR 1.47M gross profit;
EUR 4.70M transaction plus migration exposure / EUR 1.47M = about 3.2 years before retention
bonuses and overhead.

Customer warning

Seventeen contracts need consent, relationships sit with people, and a transfer request lets
customers reconsider price and supplier choice. Consent is therefore a pre-closing condition of value,
not a post-close migration task.
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Financial comparison

_ Full acquisition Selected assets Partnership Walk + build

Purchase/licence EUR 7.20M Up to EUR 3.20M EUR 0.45M EUR O
Obligations EUR 1.10M EUR O EUR O EUR O
Integration/build EUR 2.80M Up to EUR 1.50M EUR 0.30M EUR 2.00M
Retention EUR 0.90M Up to EUR 0.60M EUR 0.10M EUR 0
Operating loss / transition EUR 0.95-1.35M / EUR 0.25M / first 3 Not controlled EUR O
allowance first 12 months months

Initial modeled exposure EUR 12.95-13.35M EUR 5.55M EUR 0.85M + EUR 2.00M

share

Traceability [IQ256 provisional planning allowances pending diligence]: full retention EUR 0.90M =
EUR 0.60M supplied + EUR 0.30M wider-team allowance; first-12-month loss EUR 0.95M-1.35M =
EUR 0.95M supplied + EUR 0-0.40M buffer; selected three-month transition EUR 0.2375M = EUR
0.95M x 3/12, rounded up to EUR 0.25M, the next EUR 0.05M planning increment; partnership
integration EUR 0.30M and retention EUR 0.10M are allowances. Totals are calculated. This is not a
valuation.

PRICE LOGIC

At least EUR 1.45M remains contingent so Ternhaven does not pay at
closing for value that fails to transfer.
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Product and technical judgement

Four connectors Slow replacement and pipeline demand Rights, clean build, integration test
Outage workflows TernOS capability gap Usage evidence and product mapping
Nordic templates Local product fit Current sources and maintainability
Audit migration logic Needed for transition Representative completeness test
Capability team Knowledge and continuity Offers, roles, transfer plan

Do not buy for strategic value

@ KleioGrid as a permanent platform, low-fit custom-workflow contracts, debt and accrued obligations,
unverified pipeline, or the brand beyond transition.

Technical dissent

Simulated voice: Walk away now. Connector ownership, hidden configuration, and
migration may exceed the EUR 1.5M cap; the two priority connectors can be built
for EUR 2.0M without transaction complexity.

This dissent does not overturn the recommendation because the offer is conditional on rights,
clean-build, and migration proof, and it includes customer access and a capability team. It
strengthens the gates. Walk away automatically only where the tracker gives Stop as the sole effect;
otherwise do not sign and follow its escalation.
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Six simulated capability perspectives

This fictional synthesis reconciles figures, tests scenarios and surfaces contradictions. In an agreed
Complex Assignment, 1Q256 would select contributors, approve the external information packets
with the customer, and coordinate independent views before synthesis. The six perspectives below
are simulated; no contributors reviewed this sample.

Capability Independent conclusion Distinct contribution

Software finance and transactions Assets, heavily contingent Turned retention risk into price structure
Enterprise product consolidation Assets only with platform retirement Defined one-platform end state
Architecture and diligence Walk unless proof tests pass Converted concern into reproducible tests
Customer retention Prefer full acquisition at lower price Made consent and largest renewal gates
People integration Assets need a wider team Expanded from six people to 14-20
Founder-operator Licence and avoid ownership Preserved low-cost fallback

The perspectives support four different actions. Their value is not agreement. Their disagreements
expose failure modes before Ternhaven pays to discover them.
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Adjudication

m StrongeSt case for StrongeSt case againSt m

Full company Continuity Pays for liabilities, duplicate product, Reject current terms
low-fit customers

Selected assets Concentrated value; price follows Consent, team, and code risks Recommend with
retention gates

Partnership Lowest initial cash No control over solvency or maintenance Temporary fallback
only

Walk + build Maximum control Slow access to customers and capability Fallback where an
explicit stop gate
applies
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Transaction structure

® Acquire 23 target-fit relationships, four connectors and rights, outage workflows and Nordic
templates, migration tools, 18-month brand transition, and offers to a 14-20 person team.

m

Closing cash [Calculated] min(EUR 1.75M, adjusted All hard gates pass; repricing reduces closing cash
max price - EUR 1.45M) first
Customer retention EUR 1.10M Zero below EUR 2.04M; then EUR 1.10M x min[1,

(retained ARR - 2.04)/(2.40 - 2.04)]

Capability payment [Calculated] EUR 0.35M EUR 1.45M contingent - EUR 1.10M retention; 5 of
6 people remain and transfer knowledge

Adjusted maximum consideration Up to EUR 3.20M Closing cash + retention + capability; total
tranches never exceed adjusted max price

For EUR 2.40M-EUR 2.75M verified transferable ARR, adjusted max price = EUR 3.20M - 1.25 x (EUR
2.75M - verified transferable ARR). Keep EUR 1.45M contingent and reduce closing cash first. Below
EUR 2.40M, stop.

Hard closing gates

1. At least EUR 2.4M ARR transfers; the largest customer has a written renewal and migration path.
2. At least 5 of 6 critical people accept, with a funded 14-20 person operating team.

3. Connector ownership is verified; all four build cleanly; two representative migrations reconcile.

4

. Migration remains <= EUR 1.5M and <= 18 months; unplanned security remediation remains <=
EUR 400k.

U1

. Cash at close remains <= EUR 1.75M and total consideration <= EUR 3.2M.

6. Formal legal, tax, accounting, security, and employment diligence is complete.

10256 FULL-ACQUISITION RECONSIDERATION THRESHOLDS

Only if total price including obligations falls to EUR 4.5M or less, audited
ARR is at least EUR 3.8M, retention is at least 90%, the largest customer
renews, remediation plus migration is below EUR 1.4M, and downside
runway remains at least 24 months.
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Phased action plan

Structure 5 business days Approve asset-only mandate and ask seller to accept If seller refuses, stop

it in principle and activate internal
build

Confirm value Weeks 1-3 Reconcile ARR, secure consents, interview people, No binding deal before
prove rights and migrations evidence

Sign against gates Weeks 4-6 Auto-reprice, place value behind milestones, Return to board if any
complete formal diligence exposure rises

Stabilize Days 1-100 Reproduce connectors, plan top five, migrate two One platform remains
accounts, review at day 100 the end state

Risk register

Structured
likelihood
Transferable ARR below EUR 2.4M 40% Very high Stop below EUR 2.40M; reprice
only from EUR 2.40M to EUR
2.75M
Critical connector person declines 35% High 5 of 6 + wider team plan
Connector rights defect 25% Very high Rights and clean-build proof
Migration above EUR 1.5M 35% High Two samples and board gate
Largest customer leaves 30% Very high Renewal path + contingent
payment
Seller rejects structure 60% Medium Walk away; internal build is
credible

These likelihoods structure judgement; they are not measured probabilities. Financial figures are
unaudited, only six customers were interviewed, employee intentions are informal, and no
repository-level ownership or migration proof was available.

FINAL RECOMMENDATION

Offer the asset structure once. Let customer retention, connector proof,
and team continuity earn the price. If the value cannot transfer, do not
transfer the risk.
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Delivery record and remaining work

This fictional assignment is complete when the agreed review and documents are delivered and
checked. Its business recommendations and future execution are separate from that completion.

Boundary in this example

Delegated work Compare acquisition, assets, partnership and internal build; normalize the supplied economics;
integrate capability perspectives and prepare a conditional board pack.

Work illustrated as A transaction review, six simulated perspectives, repricing/payment logic, diligence gates and a
delivered phased plan. No actual diligence, transaction or staff/customer contact occurred.
Completion checks Trace normalized ARR and modeled exposure; reconcile consideration tranches; retain the

difference between stop gates and escalation to the board.

Authority retained by Anika and the board retain route selection, offer approval, customer/staff contact, spending and

customer signature. The illustrated board resolution is proposed authority, not authority already granted to
1Q256.

Remaining checks Financial, legal, tax, security and employment diligence; consents, renewal, staff acceptance,

code rights, clean builds and migration evidence.

Fee and timing Illustrative scope; price and delivery agreed in the quote. Current service guide:
iq256.com/what-we-do. This collection is a sample, not a package entitlement.

Business budget The EUR 3.2M transaction cap, EUR 1.5M migration cap and retention budget are fictional
customer commitments, separate from the review fee.

Where human input is agreed, 1Q256 selects, briefs, coordinates and pays contributors. 1Q256
integrates the agreed work and performs baseline completion checks. Extra verification answers a
specified additional concern. External information packets require explicit customer approval; no
approval is needed for every internal step within the agreed mandate.

If scope, price, deadline, sharing or customer effort changes materially, agree the next course before
exceeding the mandate. A recommendation may name one option while the customer retains the
decision; permission to act or commit money is agreed separately.

Discuss a defined assignment
https://iq256.com/contact

Start with a short, non-confidential description. Initial human reply normally within 2-48 hours, distinct from the agreed
delivery deadline.
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Board resolution and diligence gate
tracker

Selected-asset offer | Ternhaven Software SE

Fictional worked example: scenario inputs, calculations and proposed actions.

Proposed board resolution

IIHHHHHHHHIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIiiHHHHiHIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII

Purchase consideration Maximum EUR 3.2M

Cash at closing Maximum min(EUR 1.75M, adjusted max price - EUR 1.45M)
Contingent share Minimum 45%

Migration budget Maximum EUR 1.5M

Retention budget Maximum EUR 600k over 18 months

Transferable customer value Minimum EUR 2.4M ARR

Critical capability 5 of 6 people plus 14-20 person team

End state One strategic platform within 18 months

Negotiation instruction

Seller says Ternhaven response

Shares only at EUR 7.2M Decline and activate internal build

Assets but mostly cash at close Keep 45% contingent minimum

Exclude largest customer Recalculate and stop below EUR 2.4M

Licence connectors only Consider short transition only; no acquisition value

Key staff decide after signing Do not sign

Customer consent after closing Do not sign unless at least EUR 2.4M is covered by pre-close consents or

new contracts; then apply repricing
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Diligence gate tracker

Asset structure accepted

EUR 2.4M ARR transferable

Largest renewal path

Written term response
Consents or new contracts

Written customer plan

CRO

Customer Success

Stop if rejected
Stop below

Stop without

5 of 6 critical people Conditional offers People Stop below

Connector ownership + builds Rights report and test logs Legal + CTO Stop on material
defect

Two migrations reconcile Test reports Product Re-estimate or stop

Migration <= EUR 1.5M Bottom-up plan Program lead Return to board

Security remediation <= EUR 400k

Formal diligence Security Return to board

Downside runway >= 20 months Updated cash model CFO Stop or finance

Formal diligence complete Workstream sign-offs General Counsel No signing before

Automatic repricing: 1Q256 negotiation rule

Adjusted max price = EUR 3.20M - 1.25 x (EUR 2.75M - verified transferable ARR), valid from EUR
2.40M to EUR 2.75M. Repricing reduces closing cash first: closing cash cap = min(EUR 1.75M,
adjusted max price - EUR 1.45M). The EUR 1.10M retention and EUR 0.35M capability tranches
remain contingent; total paid across all tranches never exceeds adjusted max price. Below EUR
2.40M, stop.

Day-100 measures

II=l==II=IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIHHHHHHIIIIIIIIIIIIIIIIIIIIII====!:=IIIIIIIIIIIIIIIIIIIIIIII

Target ARR retained 95%+ Below 90%
Critical people 6 preferred, 5 minimum Below 5
Connector clean builds 4 of 4 Any rights/build failure

First migrations 2 Zero

Migration spend committed <=35% of cap >45%

Existing roadmap delay <= one quarter Contracted work affected

Transition incidents Zero severity one Any
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